

Coastal Hernando Initiative Project (CHIP)

CHIP PROJECT	Project type	Board Status	timeline	funding status
Shoal Line Blvd N, SW: from Richard Dr. to CR 550	enhancement	priority # 21 MPO	2 years +	no funding at this time
Shoal Line Blvd N, SW: from Rogers Park to Richard Dr.	enhancement	priority #6 MPO	w/in 1-2 years	no funding at this time
Shoal Line S, paved shoulders from Jewfish to Osowaw	enhancement	LRTP app. 12/09	TBD	Did not make prior round ARRA funding, will pursue in next round
Shoal Line Blvd B/W: from Preserve to Linda Pederson	enhancement	LRTP app. 12/09	TBD	No funding at this time
Shoal Line Blvd B/W: From Linda Pederson to Rogers Park	enhancement	LRTP app. 12/09	TBD	no funding at this time
Osowaw Blvd: Paved shoulders from Shoal Line to Tarpon	enhancement	LRTP app. 12/09	TBD	Did not make prior round ARRA funding, will pursue in next round
drainage - case by case basis	future	case by case	as requested	
Ambulance	Fire Rescue	TBD	TBD	
Street Lighting along Shoal Line Blvd.	MSBU	BCC 8/25/09	Completed	MSBU
Boat Ramp Lighting	Parks	n/a	Completed	
Fire Hydrants	MSBU	TBD	TBD	MSBU
Cofer Road	resurfacing	BCC App. 10/13/09	2013	in year 4 of our 5 year plan